

UTKAL GOURAV MADHUSUDAN INSTITUTE OF TECHNOLOGY, RAYAGADA
Internal Assessment
6th Semester— 2022(Summer), Civil engg

TH 2: Construction management

Full Mark: 20

Time: 1 hour

1. Answer any FIVE (2×5=10)
 - a. Define management ?
 - b. State component of a construction team ?
 - c. Define critical event?
 - d. Define tender ?
 - e. Define preliminary planing ?
 - f. Define invoice and bin card ?
 - g. State the meaning of job lay out ?

2. Answer any TWO (5×2=10)
 - a. State any five objectives of preparing job layout .
 - b. Describe material management with any three of its functions.
 - c. Describe the term construction planing and its importance in construction project .
 - d. Define the following terms (planing , organizing, staffing, directing, controling).